In today's meeting, we reviewed our final sprint tasks for our project and discussed plans for milestone 5. In particular, we discussed methods of testing and what features we would need tested. We also made it so that our pages were hosted on heroku, and discussed ways to utilize our API keys, and passing the API key to the heroku page.