In this meeting, we worked on Milestone 4 deliverables and modified potential features as necessary. We also worked on our integration layer- our nodejs in particular, in order to find a way to populate our front end with information from the database.