## 10/7 Meeting notes

Did the documentation for milestone 2

- Worked on the trello board to get tasks for the first sprint as well as assign them
- Figured out our features
- Documented requirements

Talked about what the first sprint will look like and set a due date for 10/21